attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 20-Nov-14
Time 10:50 PM

Contract No.:  04-0120F4

Diary #: 328 Const Calendar Day: 602 Date:
Inspector Name: Daouk, Sami Title:

Inspection Type:  Continuous
Shift Hours:  07:00am  04:30 pm Break: 00:30
Federal ID:

03-May-2011 Tuesday

Over Time: 01:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Wright, Doug Approved Date: 13-May-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM

Precipitation

Working Day [ ] If no, explain:

Condition Rain

Diary:
Tower Activities

the grillage . Crews started at 7:00 AM.

power lines to the facade at 127 meters .

completed . Crews were done at 3:20 PM.

7:10 AM.

on the E plate on the West tower shaft .

tower shaft . Augie left at 11:45 AM.

Dispute

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the facade at 131 meters & work on

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the facade at 131
meters . Crews had to snug , mark 1/2 turn for the bolts less than 200 mm. & mark 2/3 turn for the 200
mm. Bolts , & pretension them . & only snug the lock nuts in the slotted holes . Crews started at 7:10 AM.

Guo had to work inside the East tower shaft . Pablo inside the South tower shaft . Michael had to
work inside the West tower shaft , Ryan had to work inside the North tower shaft . Barry had to work inside
the North & South facade . Carlos had to work inside the East facade , & Obra had to work inside the North
& West fagades . Crews were done at 12:00 PM.

In the afternoon , Barry , Carlos , Dustin , & Pablo had to mobilize their tools , equipments , air &

Guo had to work on house keeping . He had to vacuum & clean inside the fagade , remove all
excess materials out of the facade . He started at 12:35 PM.

Michael , Ryan , Tony , & | had to test 10% of the bolts inside the East , North , & South facade .
6 bolts failed . Crews had to touch them up . 8 bolts were installed on the slotted holes with regular nuts &
with out FTP . Crews had to change the bolts & place FTP on the plates . Testing the East fagcade is not

Anthony , Augie , Casey , Edward , Jacob , Jeffery , Kevin , Richard , Matt , Dathan , Ignacio , John
, Johnathon , Jose , Lonny , & Michael had to work on the grillage . Crews had to drill the skin plate using
14, 18, & 30 mm. drill bids . Crews had to set their drills , connect he power lines . They started to drill at

Anthony had to drill on the C plate . Edward had to drill on the A plate . Richard & Jacob had to drill

Augie had to set the scaffold & drill on the B plate . Jeffery had to drill on the A plate on the North

Lonny had to drill on the A plate . Casey & Kevin had to drill on the C plate on the South tower shaft

Matt & Johnny had to drill on the C plate . Jose & Ignacio had to drill on the D plate . Dathan & John
had to drill on the A plate on the East tower shaft .
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 328  Date: 03-May-2011 Tuesday
Drilling crews had to alternate with Jose & Carlos on house keeping & clenaining the site to the end
of the shift .
All tower crews were done at 3:10 PM. They had to wrap up their tools & equipments . Crews left at
3:20 PM.
Hill Side Drilling Inc. crews ( Rusty & Sergio ) came to the site at 7:00 AM. Crews had to work on
T - 1 tie back footing . They had to haul out of the site the excavated materials . The loading truck came to
the site at 7:55 AM. Sergio started to load the truck at 8:00 AM.
The truck had to deliver the materials & unload them on the South side of W - 3. Total of 12 loads
were hauled out of the site at 10:00 AM. 23 loads at 12:00 PM. & 40 loads at 3:30 PM. Crews left at 3:35
PM.
04-0120F4 Bid Item: 053 T-L04-STS.053 Tower Lift 04 Strut South Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 D
Ironworker JNM GUOWU CHEN 8.00 0.00 0.00 8.00 D
Ironworker JNM DUSTEN CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Item: 053 T-L05-BSE.053 Tower Lift 05 Bolt Tower SE
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JOSE AMAYA-MESA 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 5.00 0.00 0.00 5.00 D
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker APP JEFFERY STEWART 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 0.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Ironworker JNM IGNACIO AGUILERA 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 D
Ironworker JNM LONNY CANDELARIA 8.00 0.00 0.00 8.00 D
Ironworker FOR MATTHEW HOLT 8.00 0.00 0.00 8.00 D
Ironworker JNM DATHAN KAAI 8.00 0.00 0.00 8.00 D
Ironworker APP MICHAEL PORTILLO 8.00 0.00 0.00 8.00 D
Ironworker APP JOHN TURNER 8.00 0.00 0.00 8.00 D
Ironworker APP JONATHON BISKNER 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4  |nspector Name: Daouk, Sami Diary #: 328 Date: 03-May-2011 Tuesday
*E0090562 TOWER CRANE No
000 000 000 0.0 Il
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